

MODS Zone-1

Sl. No.	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advise Prequal (if Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
3	2 Repairing & Maintenance of Leakage water Line at Bibir Bagicha Gate no.01.02 03.04, Kazlarper school road and all Kazlarper Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates Planned Days Actual Dates		22/08/23 0 0	06/09/23 15 14	20/09/23 14 14	27/09/23 7 7	04/10/23 7 7	01/11/23 28 28	18 60 61	19 61 61
4	Allocation for Emergency Procurement of works. (DPM as PPR/2008, clause 82/1 and 76/1(Ka)). Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RF Q/LTM/ DCP	MD/ DM D/C E	Rev.	92.73	92.73	Planned Dates Planned Days Actual Dates		0 0 0	15 15 14	14 14 14	7 7 7	7 7 7	28 28 28	-	-
Sub. Total P2 Tk=									142.33	142.33								
Sub-Total (P1+P2)									152.17	152.17								

Sewer Line Maintenance

Sl. No.	Carried Over (Sewer Line)	No.	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dikusha, Motijheel Dikusha C/A, Toynabee Circular Road, Hatkhola Road Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates Planned Days Actual Dates		0 0 0	15 15 14	14 14 14	7 7 7	7 7 7	28 28 28	71 71 71	71 71 71
2	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates Planned Days Actual Dates		0 0 0	15 15 14	14 14 14	7 7 7	7 7 7	28 28 28	71 71 71	71 71 71
Sub. Total Q1 Tk=									4.72	4.72								

For Works: To be done (Sewer Line)

Sl. No.	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dikusha, Toynabee Circular Road, Hatkhola Road Area Under MODS Zone-1, Dhaka WASA.	No.	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates	Planned Dates Planned Days Actual Dates
3	Repairing and Raising of Manhole at R.K Mission Road, Gopibag, K.M Das Lane, Koraltola, Doyagonj, Shamibag Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates Planned Days Actual Dates		11/08/23 0 0	26/08/23 15 14	09/09/23 14 14	16/09/23 7 7	23/09/23 7 7	21/10/23 28 28	71 71 71	20/12/23 60 60
4	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, Souf Kamlapur, North Kamalapur, Infront of Bangladesh Bank Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates Planned Days Actual Dates		12/08/23 0 0	27/08/23 15 14	10/09/23 14 14	17/09/23 7 7	24/09/23 7 7	22/10/23 28 28	71 71 71	22/12/23 61 61
5	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Hazi Abdur Roufe Road, Reshikash das Road, Tonuganj lane & Shirish Das Lane Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates Planned Days Actual Dates		13/08/23 0 0	28/08/23 15 14	11/09/23 14 14	18/09/23 7 7	25/09/23 7 7	23/10/23 28 28	71 71 71	24/12/23 62 62
6	Repairing and Raising of Manhole at Distillery Road, Akshay Das Lane, Dinnath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates Planned Days Actual Dates		11/08/23 0 0	26/08/23 15 14	09/09/23 14 14	16/09/23 7 7	23/09/23 7 7	21/10/23 28 28	71 71 71	20/12/23 60 60

[Signature]

[Signature]

[Signature]

[Signature]