

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2024-25 (tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
134	Repair and Maintenance Works of Building (Korobi) at Duaripara WASA Staff Quarter Compound, Dhaka.	Nos	4	e-GP (LTM)	CE	Rev	5.00	Planned Dates		10/13/2024	10/27/2024	11/10/2024	11/17/2024	11/24/2024	12/15/2024	1/14/2025		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
Emergency Repair & Maintenance																		
135	Repair works under Imprest Fund.	-	-	Cash	EE	Rev	5.60	Planned Dates	As per requirement									
								Planned Days										
								Actual Dates										
	Emergency maintenance works/Goods and Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(ta) (Sudden emergency equipments and Repairing works, Physical service, Water line maintenance).	-	-	OTM/ LTM /DPM	MD/ CE	Rev.	26.71	Planned Dates	As per requirement									
								Planned Days										
Sub-Total (F)							500.00											
G	Purchase of Different Parts (01-04-024)																	
	Works to be done																	
136	Purchase of Different fitting & fixing of Electric and sanitary item for WASA Bhaban and different officers quarters.	Nos	1	(LTM)	CE	Rev.	15.00	Planned Dates		11/25/2024	12/9/2024	12/23/2024	12/30/2024	1/6/2025	1/27/2025	2/26/2025		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
Sub-Total (G)							15.00											
Total (A+B+C+D+E+F+G)							921.50											

২৭.০৭.২৪
২০১৭
মোঃ বিয়াজুল ইসলাম
সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা

২৭.০৭.২৪
২০১৭
মোঃ উন নবী
সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা

২৭.০৭.২৪
২০১৭
মুস্তাফিজুর রহমান
প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা

২৭.০৭.২৪
২০১৭
মোঃ আল আমিন মজুমদার
প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা

২৭.০৭.২৪
২০১৭
মুস্তাফিজুর রহমান
প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা

২৭.০৭.২৪
২০১৭
প্রকৌশলী এ. এ. ম. মাহিদ উদ্দিন
সি.এম.বিভাগ (ইলেক্ট্রিক্যাল ও ইন্সটলেশন)
ঢাকা ওয়াসা

২৭.০৭.২৪
২০১৭
মোঃ তাকসিম এ. মাদ
বাবস্থাপনা পরিচালক
ঢাকা ওয়াসা