

*MODS Zone-1

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2024-25 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
28	Repairing, Maintenance & painting of Delivery Line at different pump compound in Banggo Bhaban, kaptan bazar, north jatrabari & kazlar par area under MODS Zone-1, DWASA.	No.	1	LTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates		03/11/24	17/11/24	01/12/24	08/12/24	15/12/24	12/01/25		
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
29	Repairing, Maintenance & painting of Delivery Line at different pump compound in Motijheel, komlapur, mugda, saidabad, Doyagonj area under MODS Zone-1, DWASA.	No.	1	LTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates		03/11/24	17/11/24	01/12/24	08/12/24	15/12/24	12/01/25		
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
30	Repairing and Maintenance of Water Line Leakage at Dholirpar New Road, Pipe Road, Abu Hazi Jama Mosque Road, Mirhazirbagh Road, Baitur Nur Mosque Road and Hazi Abdul Karim Road Area & others Under Mods Zone -1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Planned Dates		03/11/24	17/11/24	01/12/24	08/12/24	15/12/24	12/01/25		
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
31	Remove of Contamination water at Dholirpar New Road, Pipe Road, Abu Hazi Jama Mosque Road, Mirhazirbagh Road, Baitur Nur Mosque Road and Hazi Abdul Karim Road Area & others Under Mods Zone -1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Planned Dates		03/11/24	17/11/24	01/12/24	08/12/24	15/12/24	12/01/25		
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
32	মডস জোন-১ এর আওতাধীন এলাকায় আসন্ন পবিত্র রমজান মাস উপলক্ষে বিভিন্ন স্থানে পিভিসি ট্যাংক স্থাপনের জন্য পিভিসি ট্যাংক, ফিটিংস ও অন্যান্য ক্রয় কাজ।	No.	1	DPM	CE	Rev.	3.50	3.50	Planned Dates									
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
33	পবিত্র রমজান মাসে রিক্সা ভ্যানের সাহায্যে মডস জোন-১ এর আওতাধীন ভাসমান জনবহুল এবং গুরুত্বপূর্ণ ৯টি এলাকায় জনসাধারণের ইচ্ছাকৃতীয় সময় বিশুদ্ধ খাবার পানি সরবরাহ করণ কাজ।	No.	1	DPM	CE	Rev.	4.00	4.00	Planned Dates									
									Planned Days		0	14	14	7	7	28	70	60
									Actual Dates									
34	মডস জোন-১ এর আওতাধীন বিভিন্ন এলাকায় তীব্র তাবদাহে বিশুদ্ধ খাবার পানি ভ্যান চালকসহ গাড়ী দিয়ে পানি সরবরাহ কাজ করণ কাজ।	No.	1	DPM	CE	Rev.	5.00	5.00	Planned Dates									
									Planned Days		0	14	14	7	7	28	70	
									Actual Dates									
35	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, clause 82/1 and 76/1(Ka)), Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	LS	-	DPM/RF Q/LTM DCP	MD/ C.E	Rev.	50.00	50.00	Planned Dates									
									Planned Days		0	14	14	7	7	28	70	
									Actual Dates									
Sub. Total P2 Tk=							169.20	169.20										
Sub-Total (P1+P2)							223.40	223.40										