

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Estimated/ Contract Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
81	15	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing overflows, and repairing and maintaining the manholes within the jurisdiction of MODS Zone-6 Dhaka WASA. (Lot-3)	Lot	1	LTM (e-GP)	CE	Own	01-04-002	5.00	Planned Date	01-01-25	15-08-2025	29-08-2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
82	16	Repair, Maintenance & Clearing works of 100/150 mm dia Sewer Pipe and Sewer Pit at different Pump Compound under MODS Zone-5 Dhaka WASA. (Lot-1)	Lot	1	LTM (e-GP)	SE	Own	01-04-003	5.00	Planned Date	01-08-25	15-08-2025	29-08-2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
83	17	Repair, Maintenance & Clearing works of 100/150 mm dia Sewer Pipe and Sewer Pit at different Pump Compound under MODS Zone-6 Dhaka WASA. (Lot-2)	Lot	1	LTM (e-GP)	SE	Own	01-04-003	5.00	Planned Date	01-11-25	15-08-2025	29-08-2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
84	18	Allocation for Mass Cleaning works any kind of Emergency and maintenance work when and where required as per PPR-2008 clause 76/1 (Ta), 81/1, 82/1) TAN Force Account, etc under MODS Zone-6, Dhaka WASA	-	-	OTM/ LTM/ DPM/ RFQ/ Force Account	MD/ DM/ CE	Own	01-04-002	32.00									
B.14 Water Pump House Maintenance, Code No-(01-04-003)										Sub Total		in Lakh						
										Allocation Cost		in Lakh						
85	1	Vertical extension of Middle Nondi Para Existing Pump House under MODS Zone-6 Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	01-04-003	3.20	Planned Date	01-08-25	15-08-2025	29-08-2025	09-05-25	09-12-25	09-09-24	11-08-24	
										Planned Days	0	14	14	7	7	28	60	130
										Actual Dates								
86	2	Repairing, Maintenance and others ancillary works of GORAN CHAPRA MOSQUE & MOTHER TEK OLD Pump houses under MODS Zone-5, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	01-04-003	5.00	Planned Date	01-08-25	15-08-2025	29-08-2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
87	3	Repairing, Maintenance and others ancillary works of DAKSHIN GADH HORISHOVA & GORAN BHUIYAR JHIL Pump house under MODS Zone-5, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	01-04-003	5.00	Planned Date	01-08-25	15-08-2025	29-08-2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
88	4	Repairing, Maintenance and others ancillary works of Rajarbagh-1 & Arambag SLS pump house under MODS Zone-6, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	01-04-003	5.00	Planned Date	01-08-25	15-08-2025	29-08-2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								