Name of the Work

Name of the Contractor
Estimated Amount

Contract Amount

Payment made to Contractor

Contract No & Date
Working Period
Actual Starting Date
Date of Completion
Completion Period

Description of Executed
works

Work Completion Report

Removal of Sewer line Blockage to ensure the proper functioning
of the sewerage lines by keeping them operational, addressing
overflows and repairing and maintaining the manholes within the
jurisdiction of MODS Zone-6 (Lot-3), Dhaka WASA.

M/S. Meer Engineering
862, Vuiapara, Meradia, Khilgaon, Dhaka-1219.

Tk.4,78,552.63 (Four lakh seventy-eight thousand five hundred and
fifty-two point six three taka only).

Tk.4.74,500/- (Four lakh seventy-four thousand and five hundred
taka only).

Tk.4,73.555/- (Four lakh seventy-three thousand five hundred and
fifty-five taka only).

46.113.410.00.00.A-31,2024-25/13/Zone-6, Date-19.06.25.
20) (Twenty) days

19.06.2025

30.06.2025

12 (Twelve) days.

As per Contract Agreement the work has been executed.

The Work has been completed as per Specification.
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Sub-Assistant Engineer

MODS Zone-6. Dhaka WASA
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Engr. Rajib Banik
Exccutive Engineer
MODS Zone-6, Dhaka WASA
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Assistant Engineer
MODS Zone-6, Dhaka WASA



