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Name ol Tender

_Checklists showing the time spent at each stage of procurement

_——

Repair  maintenance and cleaning of pump house foilet sewer pit
sewer line water line with ancillary work at DMA-907 DMA-914
DMA-909, 910, Kawla, Uttarkhan & Dokkhin khan area under
MODS Zone-9, Dhaka WASA

Invitation for Tender
No.

46.113.414.00.00.079.2025/26-09 Date-24.08.2025

3 | Date Date: 20.08.2025
4 | Checklists showing Pursuant to Rule 8(17) of PPR-08, Checklists showing the time spent at each
the time spent at each | stage of procurement shall be attached to the Evaluation Reports. The
stage of procurement | considerations in Rule 8(17) of PPR-08 are:
Rule 8(17) of PPR-08 | Checklists stated under Sub-rule (18) showing the time spent at each stage
starting from invitation Application, Tender or Proposal shall be attached to the
Evaluation Reports by the Evaluation Committee and forwarded to the officer
next to whom the Evaluation Report is to be submitted in accordance with the
approval process and who will have to similarly fill in the time spent at his stage
in the checklists and forward it to the Approving Authority with the Evaluation
Report and other necessary Documents.
Rule 8(18) of PPR-08 | The checklists mentioned in Sub-Rule (17) shall be as Part A, Part B and Part C
as applicable, of Schedule IV.
5 | Part A of Schedule IV_| Following this, Checklists are prepared and presented bellow:
Procurement Processing and Approval Procedure for Goods or Works
I
Procuring Entity and Description of Procurement
1| Ministry Local Government, Rural Development and Co-operatives.
Division Local Government Division.
2 | Agency Dhaka Water Supply and Sewerage Authority (DWASA).
3 | Procuring Entity Executive Engineer, MODS Zone-9, DWASA.
4 | Name of the Project (if applicable) N/A.
5 | Source of Funds Own Fund
6 | Brief Description of Goods or Works |Repair maintenance and cleaning of pump house toilet sewer
pit sewer line water line with ancillary work at DMA-907
DMA-914 DMA-909, 910, Kawla, Uttarkhan & Dokkhin
khan area under MODS Zone-9, Dhaka WASA.
7 | Procurement Method Limited Tendering Method (LTM)
Schedule of Activities
SL. Activity Planned Date Actual Date If any delay
No. (if not applicable indicate N/A) (as per flow chart) Indiczte No. of
ays
A | Prequalification : Not Applicable - g
B | Tender for Works = 3
B1 | Date of advertisement of IFT - i
B2 | Date of Issue of Tender Document 24.08.2025 24.08.2025 =
B3 | Date of Pre-Tender meeting N/A N/A -
B4 | Date of Submission of Tenders 10.09.2025 10.09.2025 -
B5 | Date of Opening of Tenders 10.09.2025 10.09.2025 -
B6 | Date of Submission of Technical Sub-
Committee Report, where applicable N/A N/A -
B7 | Date of submission of Evaluation 14.09.2025 14.09.2025
Report
B8 | Date of Approval for Award of - -
Contract
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