Name of the Work

Name of the Contractor
Contract Amount
Work Order No & Date
Allowable Time

Actual of Starting

Date of Completion
Completion Period

Invoice Amount

Work Completion Report

Repair, Maintenance & Painting work of south side boundary wall at

SWTP Phase-1.

M/S Nurjahan Enterprise

Tk. 4,85,932.158

46.113.431.00.00.096.2022.126, Date: 27/04/2023

60 (Sixty) Days

27/04/2023

22/06/2023

57 (Fifty-Seven) Days _
Tk. 4,84,576.072 |

Description of executed works: As per contract agreement the woks has been executed. This work is
completed as per specification & direction of Engincer-in-charge and within schedule time. Work

completion report may be accepted.
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Md. Alomgir Hossain
Sub-Assistant Engincer

SWTP (M), Dhaka WASA.
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Md. Shofiul Alom Syed Mostakim Hossain
Assistant Engineer Iixecutive Engineer
SWTP (M), Dhaka WASA. SWTP (M), Dhaka WASA.



