Section 4.Particular Conditions of Contract

Instructions for completing the Particular Conditions of Contract are provided in italics in parenthesis for

the relevant GCC Clauses.

Amendments of, and Supplements to, Clauses in the General Conditions of

- GCC Clause

Contract
GCC 1.1(h) The Contractor is
GCC 1.1(z) The Procuring Entity is Executive Engineer, MODS zone -10. Dhaka WASA.

GCC 1.1(aa) The Project Manager is Executive Engineer, MODS zone -10, Dhaka WASA.

GCC 1.1(cc) The Site is located at Identification , Maintenance operation and raising of S/V
chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at
surface box atDMA-1008 & DMA-1009 under MODS Zone-10, Dhaka WASA is

defined in drawings No:

The Works consist of Identification , Maintenance operation and raising of S/V
chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at
surface box atDMA-1008 & DMA-1009 under MODS Zone-10, Dhaka WASA.

GCC 1.1(hh)

GCCS5.1(j)
GCC 10.1 Possession of the Site to the Contractor Miven on the following date
GCC 14.1 The following Key Personnelto carry out the functions stated in the Schedule shall
be employed by the Contractor:N/ A
No Name of Key Personnel Position
GCC 18.1 The Start Date shall be August. 2025
GCC19.1 The Intended Completion Date for the whole of the Works shall be August, 2025 |

——nnn

/@4/3. Manushi En%mﬂ



GCC 211 The Contractor shall submit a Programme for the Works within # days of signing the

Contract.
GCC29.1 The Defects Liability Period is 06 Six Month.
GCC 37.3 The particulars of the Bank Account nominated are as follows :

Title of the Account

Name of the Bank

[Name of the Branch /

Account Number

f

Address :
Tel:

Fax:

e-mail address:

GCC 38.1(e) The following additional events shall also be the Compensation Events: N/A

GCC39.1 The amount of Performance Security shall be 5 percent of the Contract Price.

GCC 40.1 The amount of Liquidated Damages is 0.10 of ONE (1) percent of the contract value of]
the uncompleted works or any part thereof completed after expiry of the Intended
Completion Date or extended Intended Completion Date. as applicable, per day of

delay.

The maximum amount of Liquidated Damages for the uncompleted Works or any part
thereof is 10 percent of the final Contract Price of the whole of the Works.

GCC47.1 The percentage to apply to the contract value of the works not completed, representing
the Procuring Entity’s additional cost for completing the uncompleted Works, is /0

percent.

GCC 49.2(b) The arbitration shall be conducted in the place mentioned below:

CE .Dhaka WASA, WASA Bhabon. Dhaka-12185.
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