

Package No	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost / Contract amount in Lac Tk.	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
W-14	Supply of spare item for 40 nos chlorination system repair-maintenance at MODS Zone 2 & 3 under SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	17.00	Planned Dates Planned Days		05/04/24 0	19/04/24 14	01/05/24 14	08/05/24 7	15/05/24 7	12/06/24 28	70	
W-15	Supply of spare item for 40 nos chlorination system repair-maintenance at MODS Zone 1 & 8 under SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	17.00	Planned Dates Planned Days		05/04/24 0	19/04/24 14	01/05/24 14	08/05/24 7	15/05/24 7	12/06/24 28	70	
W-16	Supply of spare item for 40 nos chlorination system repair-maintenance at MODS Zone 4, 9 & 10 under SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	17.00	Planned Dates Planned Days		05/04/24 0	19/04/24 14	01/05/24 14	08/05/24 7	15/05/24 7	12/06/24 28	70	
W-17	Supply of spare item for 40 nos chlorination system repair-maintenance at MODS Zone 5, 6 & 7 under SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	17.00	Planned Dates Planned Days		05/04/24 0	19/04/24 14	01/05/24 14	08/05/24 7	15/05/24 7	12/06/24 28	70	
LS-W	Procurement for urgent or emergency of unforeseen work and supply of goods or necessary works for operation when required (Thock allocation)	Lot	1	OTM/L TM/DP M/T/M/ etc.	M/D/CE	Rev.	6.46	Planned Dates Planned Days		15/08/23 0	29/08/23 14	12/09/23 14	19/09/23 7	26/09/23 7	24/10/23 28	70	
To be Done Sub Total = 150.00																	
GM-1	Generator Maintenance (Code: 01-04-010) Supply of spare parts and related services for 5 no of generator maintenance of SOC division. (08.001.24)	Lot	1	OTM (e-GP)	CE	Rev.	14.00	Planned Dates Planned Days		15/08/23 0	29/08/23 14	12/09/23 14	19/09/23 7	26/09/23 7	24/10/23 28	70	
GM-2	Supply of spare parts and related services for 8 no of generator maintenance of SOC division.	Lot	1	OTM (e-GP)	CE	Rev.	20.00	Planned Dates Planned Days		15/08/23 0	29/08/23 14	12/09/23 14	19/09/23 7	26/09/23 7	24/10/23 28	70	
GM-2	Supply of spare parts for emergency maintenance of Generator at Devaupara under SOC division.	Lot	1	DPM	SE	Rev.	3.00	Planned Dates Planned Days		15/08/23 0	29/08/23 14	12/09/23 14	19/09/23 7	26/09/23 7	24/10/23 28	70	
GM-2	Supply of spare parts for emergency maintenance of Generator at Modhul under SOC division.	Lot	1	DPM	SE	Rev.	2.50	Planned Dates Planned Days		15/08/23 0	29/08/23 14	12/09/23 14	19/09/23 7	26/09/23 7	24/10/23 28	70	
Sub-Total Tk = 99.50																	

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।

মুখ্যঃ মাধ্যমিক আলম আল আজাদ
উপ-সহকারী প্রকৌশলী
এম এ বি বিভাগ
গণা গ্রামা।