

Sl no	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk (In Lac)	Allocated Amount Tk (in lac) Financial Year 2023-2024	Time Code for process	Advertise (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
L-27	G-16	Supply pipe, fittings and related services for hot water line of Cooling system in gas Generator room.	Lot	1	DPM	SE	Revenue	10.00	10.00	Planned Dates Planned Days		30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	28/5/2024 28	27/06/2024 30	58
L-28	G-17	Supply of spare parts, descaling of Auxiliary Equipments & related services for Gas generator A-4.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days		30/4/2023 0	14/05/2024 14	21/5/2024 7	28/5/2024 7	5/6/2024 7	3/7/2024 28	27/2/2024 150	213
L-29	G-18	Procurement of thermostat valve, Jacket water heater & related services.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days									
L-30	W-4	Servicing & Maintenance of Gas generator Gas train	Lot	1	OTM (e-gp)	CE	Revenue	4.90	4.90	Planned Dates Planned Days		10/1/2024 25/01/2024							
L-31	G-19	Procurement of voltage regulator & related services for alternator.	Lot	1	OTM (e-gp)	CE	Revenue	24.76	24.76	Planned Dates Planned Days		1/11/2023	16/11/2023	20/11/2023	21/11/2023	23/11/2023	17/12/2023	15/05/2024	
L-32	G-20	Supply of spare parts for module interface & module control panel	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days		24/08/2023 30/4/2023	11/09/2023 14/05/2024	14/09/2023 21/5/2024	15/09/2023 28/5/2024	19/09/2023 5/6/2024	8/10/2023 3/7/2024	20/11/2023 27/2/2024	213
L-33	G-21	Supply of Mechanical spare parts of Gas Generator lubricating system.	Lot	1	DPM	SE	Revenue	4.98	4.98	Planned Dates Planned Days		30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	28/5/2024 28	27/06/2024 30	58
L-34	G-91	Supply of Display Monitor for A-2 Gas Generator control Panel.	Lot	1	DPM	SE	Revenue	9.90	9.90	Planned Dates Planned Days		30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	28/5/2024 28	27/06/2024 30	58
L-35	G-92	Supply pipe, fittings and related services for cold water line of Cooling system in gas Generator room.	Lot	1	DPM	SE	Revenue	10.00	10.00	Planned Dates Planned Days		30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	28/5/2024 28	27/06/2024 30	58
L-36	W-60	Repair Maintenance of M Panel AC of Gas Generator.	Lot	1	DPM	SE	Revenue	2.97	2.97	Planned Dates Planned Days		30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	28/5/2024 28	27/06/2024 30	58
L-38	G-93	Supply of spare parts and related services for gas generator monitoring from SCADA control Room.	Lot	1	DPM	SE	Revenue	6.00	6.00	Planned Dates Planned Days		30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	30/4/2024 0	28/5/2024 28	27/06/2024 30	58






