

1.6(W-6)	Emergency Different diameter of water line Leakage repairing due to kurbani cattle hat at Aftab nagar area under MODS Zone-8, Dhaka WASA.	L/S	L/S	DPM	CE	Revenue	0.50	Planned Dates											
								Planned Dates											
								Actual Dates											
1.7(W-7)	Proposed Works:- Locating & Raising of different diameter sluice valve chamber at DMA-801 under MODS Zone-8 Dhaka WASA. (Group-1)	Nos	50	e-GP LTM	CE	Revenue	4.96	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.8(W-8)	Locating & Raising of different diameter sluice valve chamber at DMA-810 under MODS Zone-8 Dhaka WASA.	Nos	35	e-GP LTM	CE	Revenue	3.70	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.9(W-9)	Different diameter of Water line leakage detection and repairing at DMA-801 under MODS Zone-8 Dhaka WASA.	Nos	25	e-GP LTM	CE	Revenue	4.98	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.10(W-10)	Locating & Raising of different diameter sluice valve chamber at DMA-811 under MODS Zone-8 Dhaka WASA.	Nos	30	e-GP LTM	CE	Revenue	3.60	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.11(W-11)	Different diameter of Water line leakage detection and repairing at DMA-808 under MODS Zone-8 Dhaka WASA.	Nos	20	e-GP LTM	CE	Revenue	4.95	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.12(W-12)	Locating & Raising of different diameter sluice valve chamber at DMA-809 under MODS Zone-8 Dhaka WASA.	Nos	35	e-GP LTM	CE	Revenue	3.60	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.13(W-13)	Different diameter of Water line leakage detection and repairing at DMA-804 under MODS Zone-8 Dhaka WASA.	Nos	25	e-GP LTM	CE	Revenue	5.00	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Planned Dates											
								Actual Dates											
1.14(W-14)	Repair and Maintenance works of Different Diameter S/V in the water network at DMA-808, under MODS Zone-8, Dhaka WASA.	Nos	22	e-GP LTM	CE	Revenue	4.80	Planned Dates	15/08/2023								23/10/2023	22/12/2023	130
								Planned Dates											
								Actual Dates											







