

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process			Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
1.64	Inter-Connection & Lowering of Different dia water line at Kurl Area (DMA-802) under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates	Planned Dates	Actual Dates	2/9/2025	15/9/2025	29/09/2025	6/10/2025	13/10/2025	3/11/2025	2/12/2025	109
1.65	Repair and Maintenance works of Different Diameter SV, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-809, 810, 811 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.99	Planned Dates	Planned Dates	Actual Dates	2/9/2025	15/9/2025	29/09/2025	6/10/2025	13/10/2025	3/11/2025	2/12/2025	
1.66	Raising of different diameter sluice valve chamber at DMA-803 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates	Planned Dates	Actual Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	
1.67	Repair and Maintenance works of IRP Plant at Baridhara-1 water pump compound under MODS Zone-8, Dhaka WASA.	Lot	1	LTM	SE	Revenue	2.99	Planned Dates	Planned Dates	Actual Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	116
1.68	Interconnection & leveling of 100 mm dia water line at Baitur Rahman Jame Masjid, Boinghat at DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates	Planned Dates	Actual Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	116
1.69	Physical services, imprest, cash advance & emergency repair maintenance works, Road Cutting, Urgent and Unforeseen Services of MODS Zone-8, Dhaka WASA.	Lot		OTM/ LTM/ RFQ/ DPM	CE/ HOPE	Revenue	24.72	Planned Dates	Planned Dates	Actual Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	116
Sub-Total							284.72	As per requirement										
Total (A-B)=							300.00											
2)	Computer Maintenance	Budget Code:-02-01-023																
2.1	Repairing, Maintenance & Servicing of different Desktop Computer, Printer, scanner at office of MODS Zone-8, Dhaka WASA.	Lot	1	DPM	SE	Revenue	2.00	Planned Dates	Planned Dates	Actual Dates	14/08/2025	28/08/2025	11/09/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	86
Sub-Total							2.00	Allocated Budget: 2.00 lac										
3)	Fuel and Lubricant (Vehicles)	Budget Code:-01-02-013																
3.1	Fuel and Lubricant (Vehicles)					Revenue	45.00	Planned Dates	Planned Dates	Actual Dates								
Sub-Total=							45.00	Allocated Budget: 45.00 lacs										
								As per requirement										






