

ppp-2023-24

Sr No	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated Contract Amount Tk (in Lac)	Allocated Amount Tk (in lac) Financial Year 2023-2024	Time Code for process	Advertisement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		Work to be done																	
O-2	G-63	Supply of Spare parts and related services for different type of vehicle at SWTP-1.	Lot	1	OTM (e-gp)	SE	Revenue	3.83	3.83	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
		Sub Total Vehicle Maintenance						7.41	7.41	Actual Dates									183
P		VFD/Inverter Maintenance			01-04-019														
P-1	G-64	Procurement of VFD Spare Parts & related services	Lot	1	OTM (e-gp)	SE	Revenue	8.22	8.22	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
		Sub Total for VFD/Inverter Maintenance						8.22	8.22	Actual Dates									183
Q		Sparer parts (Treatment Plant)			01-04-025														
		Carried Over Works																	
Q-1	G-70	Supply of Change over device filter with heater for chlorination system. TID No- 794256	Lot	1	OTM (e-gp)	MD	Revenue	58.20	58.20	Planned Dates									
		Sub Total for Chlorination system																	
Q-2	G-77	Supply of Emergency Electrical Mechanical Equipments for SWTP-1 F-054/2023	Lot	1	OTM (e-gp)	OE	Revenue	23.30	23.30	Planned Dates									
		Sub Total for Emergency Equipments																	
Q-3	G-89	Supply of motorized valve for filter back wash system F # 12/5/2023	Lot	1	OTM (e-gp)	CE	Revenue	24.99	24.99	Planned Dates									
		Sub Total for Motorized valve																	
Q-4	G-145	Supply, Installation, Testing & Commissioning of 10 set Chlorine Gas Cylinder for chlorine gas system at SWTP-1 F # 109/2023	Lot	1	OTM (e-gp)	MD	Revenue	88.80	88.80	Planned Dates									
		Sub Total for Chlorine Gas Cylinder																	
Q-5	G-148	Supply of Digital Scale for chlorine building at SWTP-1 F # 112/2023	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates									
		Sub Total for Digital Scale																	
Q-6	G-149	Procurement of thickness measurement tools for the chlorine gas cylinder inner surface. F # 113/2023	Lot	1	OTM (e-gp)	SE	Revenue	5.00	5.00	Planned Dates									
		Sub Total for Thickness measurement tools																	
Q-7	G-151	Supply Installation & Commissioning of Hydraulic power control unit for suction side penstock at SIPS F # 085-2023	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates									
		Sub Total for Hydraulic power control unit																	

Handwritten signatures and initials are present on the right side of the page, including a large signature at the bottom and several initials above it.

2022-2023

Sl. No.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Contract Amount Tk. (in Lac)	Allocated Amount Tk. (in Lac) Financial Year 2022-2023	Time Code for process	Advertisement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total (in days)
1	2		4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Q-35	G-88	Supply of Mixture fan, Cable Drum, cable lag, cable hit singh etc & related service for SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates		10/5/2023	25/05/2023	26/2023	9/6/2023	16/06/2023	14/07/2023	24/12/2023	213
Q-36	G-89	Supply of motorized valve for filter back wash system.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates		10/5/2023	25/05/2023	26/2023	9/6/2023	16/06/2023	14/07/2023	24/12/2023	213
Q-37	G-90	Supply of sleeve, bearing housing, and coupling for treated water pump.	Lot	1	OTM (e-gp)	CE	Revenue	22.01	22.01	Planned Dates									
Q-38	G-91	Supply of Shaft for 2880m3/h capacity treated water pump.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates		31/10/2022	17/11/2022	13/12/2022	14/12/2022	18/12/2022	1/1/2023	30/06/2023	
Q-39	G-92	Supply Installation & Commissioning of 5 Nos 4 KW Exhaust Fan Frame, Body and Blade for Raw Water Pump House & Treated water Pumping station at SWTP-1. F-055/2023	Set	5	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates		10/5/2023	25/05/2023	26/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93
Q-40	G-93	Procurement of exhaust fan with motor for Raw water Pumping Station and treated water pump house.	Lot	5	OTM (e-gp)	CE	Revenue	125.00	0.00	Planned Dates		10/5/2023	25/05/2023	26/2023	9/6/2023	16/06/2023	14/07/2023	24/12/2023	213
Q-41	G-94	Supply of generator lub oil and related services for Gas generator.	Lot	1	OTM (e-gp)	CE	Revenue	16.980	16.98	Planned Dates		31/10/2022	17/11/2022	5/12/2022	7/12/2022	14/12/2022	28/12/2022	8/1/2023	
Q-42	G-95	Supply of electrical spare parts for treated water control panel.	Lot	1	OTM (e-gp)	CE	Revenue	15.00	0.00	Planned Dates		10/5/2023	25/05/2023	26/2023	9/6/2023	16/06/2023	14/07/2023	24/01/2024	213
Q-43	G-96	Supply of Power factor correction spare parts for treated water PFI panel.	Lot	1	OTM (e-gp)	SE	Revenue	6.91	6.91	Planned Dates		24/10/2022	10/11/2022	15/12/2022	16/12/2022	18/12/2022	1/1/2023	30/06/2023	
Q-44	G-145	Supply Installation, Testing & Commissioning of 10 set Chlorine Gas Cylinder for chlorine gas system at SWTP-1. F # 109/2023	Lot	1	OTM (e-gp)	MD	Revenue	100.00	0.00	Planned Dates									
Q-45	G-146	Supply of Air separator for SWTP-1. F 3 110/2023	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		10/5/2023	25/05/2023	26/2023	9/6/2023	16/06/2023	14/07/2023	24/08/2023	93

fatima gmbh sps gupif *[Signature]* *[Signature]* *[Signature]* *[Signature]*