B. 11:54 AM Particular Conditions of Contract

The Contractor shall submit a Programme for the Waorks within [3] days of sfgning the Contract.

3
An update of the Programme shall be a Programme showing the actual Rrogress achieved on each activity and the effact of the progress achieved on the
timing of the remaining work, including any changes to the sequence of the activities,

The period between Programme updates is [30]
33.3 If the Contractor does rot submit an updated Programme of Works at the intervals as stated under GCC Sub Clause 33.2, the Project Manager may

withhold an amount ag stated in the PCC from the next payment cerificate and continue to withhold this amount until the next dus payment after the date
on which the overdue Programme of Works has been submitted.

The amount to be withheid for late submission of an updated Pragramme js [£.000]

C. Quality Control

45. Correction of Defects

45.1 The Project Manager shail give notice to the Contractor, with a copy to the Procuring Entity and others concerned, of any Defects before tha end of
the Defects Liability Period, which begins at Completion Date, and is defined in the PCC. The Defects Liability Periad shail be extendead for as long as
Defects remain to be corrected,

The Defects Liability Periad is {6] months
D. Cost Control

53. Payments to the Contractor

53.3 Payments due to the Contractor in sach certificate shall be made intg the Bank Account, in any scheduled Bank of Bangladesh, of the legal title of the
Contract specified in the PCC, nominated by the Contractor In the currency specified in the Contract,

The particulars of the Bank Account nominated are as fojlows: Title of the Account linsert title to whom the Contract awarded] Namea of the Bank - {insert
name with code, if any] Name of the Braneh - [insert branch name with code il any] Account Number : [insert number] Address : linsert location with
district] Tel : e-mail address - [infermation furnished by the Contracior shall be substantiated by the cancerned Bank and authenticated by the Procuring
Entity]

54. Compensation Events

. 541 The following shall be Compensation Events:
. (i) Other Compensation Events described in the Contract or determined by the Project Manager in the PCC shail apply,

Compensation Events

1 none

56.1 The Pracuring Entity may retain from each progressive payment due to the Contractor at the percentage specified in the PCC until complation of the
whale of the Works under the Contract.

The Procuring Entity shall deduct at the rate of 10.00% percent from each interim payment cerlificate as Retention Money.
* Performance Security : 0.0%

‘57, Liquidated Damages

57.1 Except as provided under GCC Sub Clause 85, if the Contractor fails Lo complete the Works within the Interded Completion Date or extended
intended Completion Date of the contract or Intended Seclional Completion Dale or extended sectional completion date of any section under the contract,
e Procuring Entity shall, a ified |

Liguldated Damages for the uncompleted Works or any part per day The maximum amount of Liquidated Damages (%)
of delay (%}

0.100 10,000

E. Completion of Contract

64. As-built Drawings
64.1 If 'As Built' Drawings are required, the Contractor shail SuUpply them by the dates stated in the PCC.

‘As- built' drawings are required: Or, 'As- buily drawings are not required; [Delete the inapplicable one]The date by which ‘as-built’ drawings are required is
[insert date]

drawingsj 173

F. Termination and Settlement of Disputes

74. Payment upon Termination



