

[Go Back to Tender/Proposal Document Preparation](#)[Go Back to Tender/Proposal GCC Dashboard](#)**B. Time Control**

10. Start Date  
10.1 Start Date is the date defined in the PCC and it is the last date when the Contractor shall commence execution of the Works under the Contract.
11. Intended Completion Date  
11.1 Intended Completion Date is the date calculated from the start Date as specified in the PCC, on which it is intended that the Contractor shall complete the Works and Physical services as specified in the Contract and may be revised only by the Project Manager by issuing an extension of time.
12. Programme of Works  
12.1 Within the time stated in the PCC, the Contractor shall submit to the Project Manager, for approval a Programme showing the general methods, arrangements, order, and timing for all the activities in the Works.  
12.2 The Contractor shall submit to the Project Manager for approval of an updated programme as required by the Project Manager.
13. Extension of the intended completion time  
13.1 The Contractor shall be entitled to an extension of the Intended Completion Date, if and to the extent that completion of the Works or any part thereof is or will be delayed by Compensation Events or a Variation Order.  
13.2 PE may extend the Intended Completion Date by twenty (20) percent of the original Contract time as stated under GCC Sub Clause 13.1  
13.3 In the case an extension of the Intended Completion Date required more than twenty (20) percent of the original Contract time, approval of the Head of the Procuring Entity for the same shall be required to be obtained.

**সত্যায়িত**


মোঃ বিল্লাল হোসেন

সহকারী প্রকৌশলী

মডেল জোন-৪, ঢাকা ওয়াশা